
January 30,  2014 
Malibu City Hall  

8:30 a.m. 

Malibu Civic Center 
Stakeholders Meeting 



Meeting Agenda 

 Regional Water Quality Control Board 
 Community Facilities District (CFD) 
 Outreach Meetings/Presentations 
 Assessment District (AD) 
 Wastewater Facility Design  
 Questions/Comments 
 Next Meeting February 27, 2014 
 Adjourn 

 



Regional Water Quality Control Board 

 Joint Progress Meetings with Board Staff  (Dr. Eric Wu and  
Dr. Don Tsai of Groundwater and Permitting Unit) 

 Monthly Meetings: 
 April 17, 2013 
 June 19, 2013 
 July 17, 2013 
 August 28, 2013 
 September 24, 2013 
 October 30, 2013 
 October 30, 2013 
 November/December 8, 2013 
 January 8, 2013 
 February 12, 2013 (Next Meeting) 

 



Regional Water Quality Control Board 

 Topics of Discussion: 
 Status of the Injection and Modeling Program 
 Status of the City’s Regulatory Obligations 

• CDP 
• CEQA 
• EIR 
• LCPA 

 Design Updates 
 Recycled Water Use and Opportunities 
 WDR Discharge Limits 
 WDR – Project Permits for Injection Program 
 Public Outreach 

 Quarterly Progress Reports to RWQCB’s Executive Officer,        
Mr. Sam Unger (4th Quarter Report sent 12-30-13). 



Community Facilities District (CFD) 

 Bond sale closed in February 2013   
 City received funds in February 2013 
 No other updates 



Outreach Meetings/Presentations 

 August 6, 2013: Project Technical Advisory Committee (TAC) at City Hall. 
 August 17, 2013: Project Presentation to Malibu Knolls HOA. 
 August 21, 2013: Discussions with Pepperdine University Officials regarding 

possible future recycled water use and opportunities.    
 August 22, 2013: Project Presentation to Wastewater Advisory Committee. 
 September 12, 2013: City Manager presentation of project update to the 

RWQCB. 
 October 6, 2013: Project update to Malibu Colony HOA. 
 November 21, 2013: Issued Notice of Preparation (NOP) for Draft EIR. 
 December 11, 2013: Held Public Project Scoping Meeting. 
 December 11, 2013: Held Nov/Dec Stakeholders Meeting. 
 December 12, 2013: Held 3rd Project Technical Advisory Committee (TAC). 



Assessment District (AD) 

 June 24, 2013: Sent out RFP for Assessment Engineering Consultant. 
 August 1, 2013: Two proposals received. 
 September 23, 2013: City Council approved David Taussig & Assoc., 

Inc. as the Assessment Engineering Consultant for the formation of the 
Assessment District for the project. 

 October 3, 2013: Notice to Proceed/Kick-off Meeting. 
 December 11, 2013: At Stakeholders Meeting, Presentation of 

Preliminary Assessment Analysis for Phase 1. 
 Current: Further refining analysis as additional information is 

obtained.  
 

 



Wastewater Facility Design 

 Groundwater Injection Study 
 Phase 1 – cursory modeling and scoping 
 Phase 2 – preliminary feasibility assessment 
 Phase 3 – monitoring & injection wells 

• Construction 
• Testing 
• Analysis 
• Modeling (preliminary results are positive)  
• Injection and Pre-design (began this task based on positive 

modeling results) 
• At last Stakeholders Meeting, 1) Presentation of Salt & Nutrient 

Management Plan (SNMP), 2) Groundwater Management Plan 
(GWMP). 

   



Wastewater Facility Design 

 Regulatory Obligations 
 LCPA 

o Amend existing site use for Public Facilities 
o Zoning Ordinance Revisions & Code Enforcement Subcommittee (ZORACES) 
    (This item was heard on January 28, 2014)                                 
o Planning Commission (Scheduled for Public Hearing on Feb. 18, 2014) 
o City Council 
o Coastal Commission for certification 

 EIR 
o Project description                             +   Planning Commission  
o NOP                                                       +   City Council for certification for Final EIR 
o Scoping Meeting 
o Administrative Draft EIR 
o Draft EIR 
o ERB 



Wastewater Facility Design 

 
 CDP 

o Application Package 
• Project Plans 
• Preliminary Reports 

• Biology Assessment 
• Cultural Resources 
• Geology 
• Tree Survey 

o ERB 
o Planning Commission 
o City Council 

 
 



Wastewater Facility Design 

 Design  
 Treatment Plant Facility 
 Injection System 
 Collection System 
 Recycled Water System 
 Current: Plans are 70% complete! 



Questions / Comments 



Next meeting February 27, 2014 



Thank you 
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