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August 4, 2021 Sent via Email to renee.purdy@waterboards.ca.gov  

Renee Purdy, Executive Officer 
California Regional Water Quality Control Board 
Los Angeles Region 
320 W. 4th Street, Suite 200 
Los Angeles, CA 90013 

RE: Memorandum of Understanding (MOU) Quarterly Progress Report 
Malibu Civic Center Water Treatment Plan 

Dear Renee: 

The following is the quarterly progress report for the Malibu Civic Center Water Treatment Plan, 
which covers work activities performed on this project during the period between April 1, 2021 and 
June 30, 2021.  To date, the City continues to make progress on all MOU Milestone requirements.   

Below is a list of work activities performed during the last quarter:  

• Woodard and Curran, the design consultant for Civic Center Water Treatment Facility, 
Phase 2 (Phase 2), continues to work on the 90% design plans for the wastewater treatment 
facility, and wastewater collection system and the recycled water distribution plans. 

• The project team held a community meeting on May 27, 2021. 

• The project team submitted a memorandum summarizing the Phase 2 project design 
components to the Regional Board. 

• The environmental portion of the City’s Clean Water State Revolving Fund application is 
being reviewed by the State Water Board. 

• The project team began creating easement documents for the proposed improvements in the 
Serra and Malibu Colony neighborhoods. 

• The project team continues to work on the preliminary estimated assessments. 

• The City’s water quality monitoring consultant, Rincon Consultants, continues to collect 
baseline background data for the project’s Groundwater and Surface Water Monitoring 
Programs. 

• Staff continues to provide regular updates of the project to the community, Public Works 
Commission, and City Council.    
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Woodard and Curran, the project design team, continued to work on the project drawings and 
technical specifications for the wastewater treatment facility and recycled water expansion, and the 
new wastewater collection system.  Per Article II.B.4 of the MOU, the City is required to submit to 
the Los Angeles Water Board a Design for Phase Two, including any alternative facility, which 
shall consist of facility layout, electrical and pumping requirements, sewer line plans and profiles, 
disposal well design. Also submit to the Los Angeles Water Board a complete report of waste 
discharge, if necessary, pursuant to the California Water Code. The project design team submitted a 
memorandum summarizing the final design to the Regional Board prior to the June 30, 2021 MOU 
deadline. 

On May 27, 2021, the City held a community meeting to provide the property owners an update on 
the design and to present information regarding the preliminary estimated assessments.  The City’s 
assessment district consultant provided the property owners on the methodology of determining the 
individual assessments and showed a chart of the proposed preliminary estimated assessments.  The 
City along with the Regional Board staff answered questions from the public regarding the 
proposed project and assessment district. 

The City submitted the California Clean Water State Revolving Fund Loan application to the State 
Water Board last quarter and was informed that the project is included in the State Water Board’s 
fundable list.  The State Water Board is currently reviewing the environmental portion of the 
project.  The environmental review is anticipated to be completed towards the beginning of 2022.  
However, the funding agreement is expected during the summer of 2022. 

The proposed wastewater collection system in the Serra and Malibu Colony neighborhoods require 
easements since the existing roads are private.  The design team has completed researching the 
existing survey documents and has begun creating easements documents for the proposed 
improvements.  The City will be reaching out to the property owners with the easement documents 
within the next few weeks. 

Approximately 16 parcels within the unincorporated portion of Los Angeles County require to be 
included in the project’s assessment district.  A separate Board of Supervisors action is required to 
add these parcels to the City’s assessment district.  This action is necessary prior to the City’s 
formation of the assessment district.  The City and County are collaborating on this item and is 
attempting to get this completed by October 2021. 

The City continues to implement the groundwater and surface water monitoring programs as 
required by the project permits. The second quarter 2021 water monitoring report was recently 
completed and submitted to the RWQCB.  

The City continues to monitor the COVID-19 pandemic.  The City and its consultants continued to 
work on the design of the project and the assessment district to meet the deadlines in the MOU.  
However, with the rising cases of COVID-19, the necessary steps to add the County parcels into the 
assessment district, and the State Water Board’s anticipated approval date of the SRF funding 
agreement, the City is concerned on the ability to meet the MOU deadlines. The City would like to 
set up a meeting to discuss these issues. 
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If you have any questions, or require additional clarification, please do not hesitate to contact me at 
(310) 456-2489, extension 339, or rduboux@malibucity.org.   

Sincerely, 
 
 
 
 
Rob DuBoux, Esq. PE 
Public Works Director/City Engineer 
 
 cc:  Mayor Grisanti and Honorable Members of the Malibu City Council 

Steve McClary, Interim City Manager 
Lisa Soghor, Assistant City Manager 
Richard Mollica, Planning Director 
Yolanda Bundy, Environmental Sustainability Director/Building Official 
Troy Spayd, Assistant Public Works Director/Assistant City Engineer 
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